

EXHIBIT 692

**RE: Post Barrett World**

---

**From:** Judi Krause [redacted]  
**To:** Peter Steer [redacted] Stephen Stathis  
 [redacted] Ingrid Adamson [redacted]  
**Cc:** Dianne Woolley [redacted] Loretta Seamer  
**Date:** Thu, 30 Jan 2014 09:38:50 +1000

---

Hi Peter

We are moving as rapidly as we can. We were advised only last week that the Phase 1 plan was endorsed to commence. Since then we have

1. Pulled two staff off line from CYMHS for one month commencing on Monday of next week to develop role descriptions, refine the model of service delivery and develop procedural processes to underpin this and to progress the recruitment paperwork for CHQ teams (metro north/south and ? Redcliffe Caboolture which is yet to be negotiated). +
2. Refined the project plan and developed a gannt chart to drive the process
3. We have developed a small working group to drive this process based on members of the SWAETR Steering Committee. We will drive communication with the other HHS re: funding arrangements, models of care/ role descriptions etc. and what components of the governance will be centralised. This group will also focus on the preparation for the Day Program which is another large piece of work.
4. It will be imperative that we retain Ingrid in the project role to support these processes as she is the only dedicated FTE for the program that we have and has been critical to its success to date.

My understanding of the Phase 1 timeframes is that the AMYOS teams will commence in March and the Psychiatrists to support the team in April. I am confident we can comply with these timeframes within CHQ. We may need support for the recruitment to be fast tracked through our internal processes as these delays are a significant risk. We would also need to negotiate with the other HHS (Townsville, Darling Downs and Gold Coast) whether they want to manage their own recruitment or do it centrally.

Let me know Peter if you think we are overlooking anything.

*Regards*

Judi Krause  
 Divisional Director  
 Child and Youth Mental Health Service

[Children's Health Queensland Hospital and Health Service](#) **Queensland Health**

[redacted]  
 Cnr Rogers & (169) Water Streets, Spring Hill Qld 4000  
 PO Box 1507, Fortitude Valley QLD 4006  
[www.health.qld.gov.au/childrenshealth](http://www.health.qld.gov.au/childrenshealth)

---

**From:** Dianne Feige **On Behalf Of** Peter Steer  
**Sent:** Thursday, 30 January 2014 9:16 AM  
**To:** Stephen Stathis; Ingrid Adamson; Judi Krause  
**Cc:** Dianne Woolley; Loretta Seamer  
**Subject:** Post Barrett World  
**Importance:** High

Can you please reassure me that we are moving rapidly to recruit against our mobile outreach teams.

They need (as per plan) to be in place by the end of February.

EXHIBIT 692

Thanks  
Peter

**Dr Peter Steer** MB BS FRACP FRCPC FAAP GAICD  
Chief Executive, Children's Health Queensland  
Professor School of Medicine, University of Queensland

**Children's Health Queensland  
Hospital and Health Service**

Level 1, North Tower, Royal Children's Hospital  
Herston Rd, Herston QLD 4029  
[www.health.qld.gov.au/childrenshealth](http://www.health.qld.gov.au/childrenshealth)